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ESTIMATE RUN 10/29/2015

ESTIMATE SUMMARY 14:28:59

CONTID: C20510         ESTIMATE NO: 0002 PROG 2005

PCN: 20510-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70:WB EJMT TO MM 218 RESURFACING PERCENT TIME:

PROJECT NO: STA 0703-426                  

I-70:WB EJMT TO MM 218 RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 10/29/2015 DATE TIME STARTED 09/28/2015

14802 W. 44th AVENUE DATE LET 08/20/2015 DATE WORK BEGAN 09/28/2015

 DATE AWARDED 09/09/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/21/2015 DATE ACCEPTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED 09/28/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,952,017.83 PARTICIPATING $ $ 1,828,360.03

AWARD PROJECT AMT: 3,816,842.96 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -44,520.34

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.19

WORK DAYS

WORK DAYS

60.17%

1,574,247.91

1,828,360.03

1,828,360.03

1,783,839.69

$

$

$

$

2,377,769.92

0.00

2,377,769.92

0.00

2,377,769.92

-57,252.64

0.00

2,320,517.28

0.00

AMOUNT DUE 2,320,517.28 1,783,839.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,783,839.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

16.0 TIME ALLOW: 53

ORIG TIME ALLOW: 53
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PCN: 20510-BID    ESTIMATE RUN 10/29/2015

PROJECT: STA 0703-426                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:28:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

40.000

EACH

5.35000

0010 *Removal of Asphalt Mat (Planing) 77,358.000

0.000

202-00240  
 

209,640.1877,358.000

0.00

77,358.000

SY  

2.71000

0015 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,000.000

SF  

2.93000

0020 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

9,086.500

LF  

3.36000

0025 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

23.000

EACH

198.23000

0030 Clean Culvert (Special) 0.000

0.000

202-04003  
 

0.000.000

0.00

3.000

EACH

2,099.99000

0035 Front End Loader (Special) 0.000

0.000

203-01592  
 

0.000.000

0.00

20.000

HOUR

300.24000

0040 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

300.24000

0045 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

80.000

HOUR

120.24000

0050 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

200.000

LF  

8.40000

0055 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

450.000

LF  

17.85000
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PCN: 20510-BID    ESTIMATE RUN 10/29/2015

PROJECT: STA 0703-426                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:28:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

1,155.00000

0065 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

2,939.99000

0070 *Removal and Disposal of Sediment (Labor) 103.000

0.000

208-00103  
 

18,926.25103.000

0.00

103.000

HOUR

183.75000

0075 *Removal and Disposal of Sediment (Equipment) 17.000

0.000

208-00105  
 

4,641.0017.000

0.00

50.000

HOUR

273.00000

0080 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

65.000

HOUR

262.50000

0085 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

183.75000

0090 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

53.000

HOUR

105.00000

0095 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

11,757.000

LF  

22.38000

0100 *Reset Guardrail Type 3 (Double) 0.000

0.000

210-01136  
 

0.000.000

0.00

764.500

LF  

42.63000

0105 *Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

6.000

EACH

1,385.47000

0110 Hot Mix Asphalt (Patching) (Asphalt) 416.540

0.000

403-00720  
 

89,172.88416.540

0.00

416.540

TON 

214.08000
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PCN: 20510-BID    ESTIMATE RUN 10/29/2015

PROJECT: STA 0703-426                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:28:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

11,367.940

403-09221  
 

1,681,204.6511,367.940

1,681,204.65

11,367.940

TON 

147.89000

0120 Emulsified Asphalt (Slow-Setting) 6,475.000

0.000

411-10255  
 

28,295.756,475.000

0.00

6,475.000

GAL 

4.37000

0125 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

8,543.000

LF  

41.56000

0130 *Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000

0.000

606-00350  
 

0.000.000

0.00

162.500

LF  

63.94000

0135 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

11.000

EACH

1,172.32000

0140 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

1,902.36000

0145 *Transition Type 3G (Special) 0.000

0.000

606-01371  
 

0.000.000

0.00

6.000

EACH

2,440.56000

0150 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

9.000

EACH

5,541.88000

0155 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

3,623.54000

0160 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

11.000

EACH

3,197.24000

0165 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

40.000

EACH

37.48000
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PCN: 20510-BID    ESTIMATE RUN 10/29/2015

PROJECT: STA 0703-426                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:28:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

20.000

EACH

42.84000

0175 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

32.000

SF  

37.48000

0180 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

2.000

EACH

535.50000

0185 *Rumble Strip 0.000

19,129.000

614-80385  
 

2,486.7719,129.000

2,486.77

22,128.000

LF  

0.13000

0190 *Construction Surveying 0.900

0.000

625-00000  
 

14,174.950.900

0.00

1.000

L S 

15,749.94000

0195 *Mobilization 0.500

0.500

626-00000  
 

250,000.001.000

125,000.00

1.000

L S 

250,000.00000

0200 *Public Information Services 0.350

0.000

626-01000  
 

4,042.490.350

0.00

1.000

L S 

11,549.96000

0205 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

145.000

GAL 

111.90000

0210 *Pavement Marking Paint (Waterborne) 207.000

0.000

627-00011  
 

9,927.72207.000

0.00

332.000

GAL 

47.96000

0215 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

2,571.000

SF  

17.05000

0220 *Flagging 252.000

94.500

630-00000  
 

9,650.03346.500

2,631.83

1,650.000

HOUR

27.85000
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PCN: 20510-BID    ESTIMATE RUN 10/29/2015

PROJECT: STA 0703-426                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:28:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Traffic Control Inspection 4.000

9.000

630-00007  
 

3,480.7513.000

2,409.75

35.000

DAY 

267.75000

0230 *Traffic Control Management 9.000

5.000

630-00012  
 

11,995.2014.000

4,284.00

53.000

DAY 

856.80000

0235 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

12.000

EACH

1,392.30000

0240 *Barricade (Type 3 M-A) (Temporary) 0.000

1.000

630-80335  
 

267.751.000

267.75

8.000

EACH

267.75000

0245 *Construction Traffic Sign (Panel Size A) 5.000

0.000

630-80341  
 

240.955.000

0.00

10.000

EACH

48.19000

0250 *Construction Traffic Sign (Panel Size B) 13.000

0.000

630-80342  
 

835.3813.000

0.00

69.000

EACH

64.26000

0255 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

149.942.000

0.00

24.000

EACH

74.97000

0260 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

20.000

EACH

16.06000

0265 *Portable Message Sign Panel 0.000

1.500

630-80355  
 

7,229.221.500

7,229.22

3.000

EACH

4,819.48000

0270 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

1,606.491.000

0.00

2.000

EACH

1,606.49000

0275 *Drum Channelizing Device 0.000

25.500

630-80360  
 

409.5325.500

409.53

51.000

EACH

16.06000
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PCN: 20510-BID    ESTIMATE RUN 10/29/2015

PROJECT: STA 0703-426                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:28:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Cone 0.000

67.500

630-80380  
 

722.9367.500

722.93

500.000

EACH

10.71000

0285 *Mobile Attenuator 9.000

4.000

630-85041  
 

5,569.2013.000

1,713.60

80.000

DAY 

428.40000

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0295 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0300 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0305 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

78,667.000

F A 

1.00000

0310 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

65,000.000

F A 

1.00000

0315 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

480.000

HOUR

1.00000

0320 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

53,685.000

F A 

1.00000

0325 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

200.000

F A 

1.00000
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PCN: 20510-BID    ESTIMATE RUN 10/29/2015

PROJECT: STA 0703-426                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:28:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 2,354,670.011,828,360.033,903,718.02CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0335 *Field Office (Class 2) 1.000

0.000

620-00002  
 

10,499.961.000

0.00

2.000

EACH

10,499.96000

0340 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

10,499.961.000

0.00

2.000

EACH

10,499.96000

0345 *Sanitary Facility 1.000

0.000

620-00020  
 

2,099.991.000

0.00

3.000

EACH

2,099.99000

CAT 23,099.910.0048,299.81CURRENT AMT0400 $ $ $

$ 2,377,769.921,828,360.03$3,952,017.83$CURRENT AMTPROJECT TOTAL


